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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT  BUGLER CONSTRUCTI ON SANDERS, KAREN $3, 876,350 04/ 16/ 13 37%
01- 476904 THE KLAMATH RI VER BRI DGE 4847 HOPYARD RD, STE 4 #395 700 PARK PLACE $2, 286,036 05/24/13 59%
ACBH QLO1- (226) E RENOVE & RECONSTRUCT HI NGES CRESCENT O TY. CA 95531 $29,872 11/15/14
QL-01 2- (6EF) PLEASANTON CA 94588 '
--0) (925) 416- 0700 (707) 498- 4009 SUSPENDED
HA21
01- DN-101-13.3/13. 3 I N DEL NORTE COUNTY NEAR KLAMATH AT Tl DEWATER CONTRACTORS | NC MERGUPS, JURI' S $294, 755 10/ 08/ 13 0%
aé_zg?éggi-(oog) 0.6 MLE NORTH OF W LSON CREEK BRI DGE PO BOX 1956 700 PARK PLACE :g 10/ 25/ 13 0%
s HVA LEVELI NG 5 INGS R 97415 CRESCENT CI TY, CA 95531
(541) 469- 5341 (707) 464- 4618 SUSPENDED
HC168
01- DN 101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 M LES  HEMM NGSEN CONTRACTING, INC. MERGUPS, JURI'S $305, 000 04/ 04/ 12 0%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MLES P.O BOX 215 700 PARK PLACE $311,127 05/02/12 00
NORTH OF M LL CREEK PARK ENTRANCE RD CRESCENT CI TY, CA 95531 $0 03/04/14
#8068 DI R S EMERGENCY CRESCENT CI'TY, CA 95531 (707) 464- 4618
RETREAT
20. 20
201130
01- DN 101-21.8/0 I N DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTI ON CO, | NC. MERGUPS, JURI S $985,000 12/01/12  100%
01-0C7804 CITY AT 0.9 MLES SOUTH OF HAM LTON P.O. BOX 406 700 PARK PLACE $761, 823 8;; ég; ﬁ 77%
ROAD DIR S ENERGENCY F. A W LLOW CREEK, CA 95573 CRESCENT CI T, CA 95531
SLI DE REPAI R ! (707) 464- 4618
(530) 629- 3702
20. 20
201130
01- DN 199- 20. 5/ 25. 7 IN DEL NORTE COUNTY ABOUT 7 M LES FLATI RON VEST | NC SANDERS, KAREN $13, 624, 158 12/ 09/ 13 0%
’%ﬁ-P fl;iggfl(oss) c NORTH OF GASQUET, AT VAR OUS 2100 GOODYEAR RD 700 PARK PLACE 23 01/03/ 14 0%
0 LOCATI ONS FROM 0.5 M LE NORTH COF BENI G A CA 94510 CRESCENT CI TY, CA 95531
M DDLE FORK SM TH RI VER BRI DGE NO (707) 742- 6000 (707) 498- 4009 SUSPENDED
SHOULDER W DENI NG & BRI DGE W DENI NG
HE12
01- HUM 36- 40. 5/ 45. 7 I N HUMBOLDT COUNTY NEAR DI NSMORE FROMNORTHWEST PAVI NG RODRI GUEZ, JOAQUI N $509, 911 12/17/13 0%
01-0C1004 VAN DUZEN RI VER BRI DGE NO 04- 0129 TO8115 SECLUDED VALLEY DRI VE 1487 SANDY PRAI R E ig 01/ 06/ 14 0%

HVL

TRINITY COUNTY LI NE

PLACE RUBBERI ZED SEAL COAT REDDI NG CA 96001

(530) 246- 4388

CT., STEE
FORTUNA, CA 95540
(707) 621- 0000
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 7. 8/ 0 I N HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. GOSIER JIM $885,000 11/25/12  100%
01-0C7704 HOOPA DIR S EMERGENCY F. A P.O BOX 1431 5065 BOYD ROAD, STE B $888, 2;8 8% %g; 12 100%
SLI DE REPAI R
HOOPA, CA 95546 A$§¢T2’34C’1A122521
(530) 625- 4716 (707) 834- OVER RN
20. 20
201130
01- HUM 96- 23. 1/ 29. 9 I N HUMBOLDT COUNTY NEAR VEI TCHPEC | NTERMOUNTAI N SLURRY SEAL | NC OSI ER JI'M $607,282 04/10/13 0%
01-0B7704 FROM KLAMATH RI VER BRI DGE 04- 144 TO P O BOX 50085 5065 BOYD ROAD, SUI TE $0 05/06/13 0%
SLATE CREEK BRI DCE WATSONVI LLE CA 950775085 B 20 e
PLACE SEAL COAT ARCATA, CA 95521 SUSPENDED
(831) 724- 1011 207 834 1152
HVL (707) 834-
01- HUM 101-12.9/13. 1 I N HUMBOLDT COUNTY NEAR GARBERVI LLE Kl CKI N ENTERPRI SES KAMPAS, NANCY $141,778 11/04/09  100%
01-451804 AT 0.2 MLE NORTH OF MONSCHKE 12777 | NDI AN OAKS DRI VE 1487 SANDY PRAIRIE $0  12/07/09 400,
UNDERCRCSSI NG AND AT 1.2 M LES SOUTH CT.. STE E $0 05/20/11
OF DEAN CREEK BRI DGE (B?égfg,zlgszg? 96008 FORTUNA CA 95540 SUSPENDED
REPAI R DRAI NAGE SYSTEMS . .
v VPCP (707) 725- 1023
01- HUM 101- 15. 4/ 0 I N HUMBOLDT COUNTY, 1 MLE SOUTH OF VAN METER LOGG NG | NC. MOGEE, JAMES $1, 085,000 09/12/13 67%
01-0E3104 THE HURLBUTT UNDERCROSSING DIR' S  752B REDWOOD DR 5601 S. BROADWAY $610, 587  11/27/13 56%
EVERGENCY L. B. EUREKA, CA 95503 %0 03730724
GARBERVI LLE, CA 95542 '
REPLACE UNDERDRAI N PI PES (707) 441- 3944
20. 20
201130
01- HUM 101- 54. 3/ 56. 8 I N HUMBOLDT COUNTY NEAR Rl O DELL FROMDI RT AND AGGREGATE RODRI GUEZ, JOAQUI N $955, 555 08/ 15/13 0%
01-0B1904 THE EEL RI VER BRI DGE #4-16 TO 0.3 | NTERCHANGEI NC 1487 SANDY PRAI R E $0 08/28/13 0%
HS(N;‘F QLo1-(228) E M LE SOUTH OF VAN DUZEN RI VER BRI DGE 20905 NE SANDY BLVD CT. SUTE E $0
o I NSTALL MEDI AN BARRI ER
FAI RVI EW OR 97024 FSS;U';?*I 008035540 SUSPENDED
HB1 (503) 661- 5093 (707) 621-
01- HUM 101- 72. 5/ 0 I N HUMBOLDT COUNTY 0.2 MLES SOUTH R P. R CE CONSTRUCTI ON QUI NTRELL, HEI DI $285,000 04/09/12  100%
01-0C2804 OF ORCHARD ST. UNDER CROSSI NG #4- 122 P. O. BOX 817 2355 BONG O CT $282,090 06/06/12 99%
DI R S EMERGENCY F. A FORTUNA. CA 95540 EUREKA, CA 95503 $0 06/15/12
SLI DE REPAIR ' (707) 496- 4358 OVER RUN
20. 20

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-79. 9/ 87. 8 I'N HUMBOLDT COUNTY | N AND NEAR EUREKA MERCER FRASER COMPANY QUI NTRELL, HEI DI $12,323,022 10/18/12 91%
01-3633U4 AND ARCATA FROM EUREKA SLOUGH BRIDGE P O BOX 1006 5065 BOYD ROAD, SUI TE $8,979,749 11/06/ 12 73%
ACNH QLO1- (223) E TO ARCATA OVERHEAD 5 $0 06/01/14
-0 HVA OVERLAY & RECONSTRUCT MBGR f$§$$4?62§i021006 ARCATA, CA 95521 SUSPENDED
A2 VPCP (707) 496- 4358
01- HUM 101- 86. 3/ 87. 8 I N HUMBOLDT COUNTY | N ARCATA FROM THE DESERT CONCEPTS CONSTRUCTI ON  GORONA, NMARK $868, 780 09/ 20/ 13 0%
01-0B1004 11TH STREET OVERCROSSI NG #4-424 TO  INC 5065 BOYD ROAD, SUI TE $0 10/ 04/ 13 0%
HS?‘)H QLo1-(232) E THE ARCATA OVERHEAD #4- 79 77-770 COUNTRY CLUB DR STE D G $0
o I NSTALL CABLE MEDI AN BARRI ER
PALM DESERT CA 92211 A$§¢T4A§6C4A322521
HB1 (760) 200- 9007 (707) 496-
01- HUM 101- 89. 3/ 90. 2 I'N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TQOM $41,571,658 09/18/08  100%
01- 296104 $41, 069, 117 09/ 26/ 08
MCKI NLEYVI LLE ON ROUTE 101 AND ON 2990 BAY VI STA COURT, SU TE D 5601 S. BROADWAY 100%
ACNH- X023- (033) E $0 02/21/14
ROUTE 200 EUREKA CA 95503
BHX0- 23 0- (3EN) H REPLACE BRI DGES BENI Cl A, CA 94510 (707) 441. 3989 02/27/14
X023- 033-() (925) 372- 8000 COMPLETED
HA21 SWPPP
01- HUM 101-98.1/100.7 | N HUVBOLDT COUNTY AT VARI QUS GOLDEN STATE BRI DGE | NC QUI NTRELL, HEI DI $2,190, 443 08/ 28/ 13 19%
01-459704 LOCATI ONS FROM WESTHAVEN DRI VE UC TO 2990 BAY VI STA COURT SUITE D 5065 BOYD ROAD, SUITE $661, 100 09/17/13 30%
NH( ;3101-(231) E TRI NI DAD ROAD UNDERCROSS! NG e n on oai o $145,248 08/15/14
T SEI SM C RETROFI T ARCATA, CA 95521
(925) 372-8000 (707) 496- 4358
HA21
01- HUM 169- 13. 6/ 23. 4 I' N HUMBOLDT COUNTY AT VARI OUS STEELHEAD CONSTRUCTORS INC  OSIER JI'M $3, 870,503 10/ 15/ 13 0%
01- 450904 LOCATI ONS FROM 0.8 M LES WEST OF P O BOX 997 634 HW 96 $0 10/25/13 0%
HSES)T S169- (006) E PECWAN CREEK BRIDGE TO 1.0 MLES EAST W LLOW CREEK, CA 95573 $0 05/11/15
OF CAPPELL BRI DGE (530) 226- 6400 (707)834-1152 SUSPENDED
- W DENI NG RDWY W TH HVA OVER AB
01- HUM 299-8. 5/ 0 I N HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG | NC. OSI ER, JIM $783,931 09/16/11  100%
01-0B6404 1.8 MLES EAST OF BUCKLEY RACD DIR S5211 BOYD ROAD 5065 BOYD ROAD. STE B $789,885 09/16/11 00
’ $0 06/15/13
EMERGENCY F. A. ARCATA  CA 95521 ARCATA, CA 95521
REPAI R SLI POUT ' (707) 834- 1152 OVER RUN
20. 20
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-8.5/0 I'N HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG | NC OSIER, JIM $5,010,190 06/ 18/ 12 97%
oL 47adld (i) 1.8 MLES EAST OF BUCKLEY ROAD 5211 BOYD ROAD 5065 BOYD ROAD, SUI TE $5,§33, 30 Q1232 gou
) ) REPAI R SLI DE & REPLACE DRAI NAGE '
e ARCATA CA 95521 iRCATA CA 95521
(707) 825- 6565 '
HAo3 - (707) 834- 1152
01- HUM 299- 20. 2/ 20. 5 I'N HUMBOLDT COUNTY ABQUT 14 M LES MERCER FRASER COMPANY ZI MERER, JEFFREY $8,929,203 12/19/12 56%
01-423704 EAST OF BLUE LAKE FROM 0.2 TO 0.5 M P O BOX 1006 $5,541,788 01/10/13
. . 5065 BOYD ROAD, SUlTE 62%
NH- P299- (173) VEST OF CHEZEM ROAD #6L200 5 $19,378 06/ 03/ 14
-- EUREKA CA 955021006
0 RECONSTRUCT ROADVAY W TH HVA (707) 443. 6371 ARCATA, CA 95521 SUSPENDED
A3 SWPPP (707) 498- 3207
01- HUM 299-/ 42. 9 I N HUMBOLDT COUNTY AT VARI OUS APEX FENCE COMPANY | NC ZI MVERER, JEFFREY $2, 164,433 12/13/12 57%
ﬁﬁ&fﬁﬁgé“(m) LOCATI ONS FROM ROUTE 299/ 101 P O BOX 545 5065 BOYD ROAD, SUI TE $1, 379, 7;3 géj g; 1‘31 56%
i SEPARATI ON TO TRINI TY COUNTY LI NE B
-- ANDERSON CA 96007
0 RECONSTRUCT METAL GUARD RAI LI NG (530) 365- 3316 ARCATA, CA 95521 SUSPENDED
LBl VPCP (707) 498- 3207
01- HUM 999-/0 I'N HUMBOLDT COUNTY ON VARI QUS ROUTES F D THOMAS | NC OSIER, JIM $3, 389,893 06/13/13 36%
01- 0A4504 AND AT VARI OUS LOCATI ONS P O BOX 4663 5065 BOYD ROAD $1,586,916 07/08/13 47%
REHABI LI TATE BRI DGES ARCATA. CA 95521 $322,220 01/05/15
MVEDFORD OR 97501 '
(541) 664- 3010 (707)834- 1152
HA21
01- LAK- 20- 31. 6/ 46. 5 IN LAKE COUNTY ON ROUTE 20, FROM TEI CHERT CONSTRUCTI ON DBA A.  KRAFT, DAN $1, 185,000 08/16/12 0%
01-0C6204 JUNCTI ON 20/ 53 TO LAKE/ COLUSA COUNTY TEI CHERT & SON, | NC P.O. BOX 457 $479,808 11/15/12 40%
LINE DIR S EMERGENCY F. A P. O BOX 1890 LOAERLAKE, CA 95457 $0 02/26/ 14
FI RE DAMAGE REPAI R .
DAVI S, CA 95617-1890 (707) 994-5074
20. 20 (530) 406- 4200
201130
01- LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE S| ERRA EQUI PMENT RENTAL INC  KRAFT, DAN $12, 178,957 01/05/11 50%
01-3986U4 FROM 0.1 M LE SOUTH OF 40TH 8176 ROAD 44 $2, 895,844  02/15/11
NH- PO53- (024) 3 P. O BOX 457 $0 12/01/12  24%

--0

HA22 SWPPP

State of California Department of Transportation

AVENUE/ LAKESHORE DRI VE TO ROUTE 20/ 53
GLENN CA 95943

(877) 503- 6300

JUNCTI ON
W DEN ROADWAY W TH HVA OVER AB

LONERLAKE CA 95457
(707) 994- 5074
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- ~ - y ) 1 0
01- LAK- 999-/0 I N LAKE AND MENDOCI NO COUNTI ES AT J MC LOUGHLI N ENG NEERI NG CO FAZAL, | MRAN $1,122,543 03/ 25/13 74%
01- 0A4304 VAR OUS LOCATI ONS I NC 6301 NORTH STATE $1, 066, 964 04/ 18/ 13 89%
REPAI R BRI DGE DECKS 10641 FULTON CT STREET $25,384 05/13/14
RANCHO CUCAMONGA CA 91730 UKI AH, CA 95482 SUSPENDED
HA21 (909) 944- 1037 (707)834-1151
01- MEN- 1- 33. 4/33.9 I'N MENDOCI NO COUNTY NEAR ELK AT THE GOLDEN STATE BRI DGE | NC QUI NTANAR, | RA $10, 034, 605 11/08/ 11 83%
01- 310104 $9, 225,868 11/17/11
GREENWOOD CREEK BRI DGE 2990 BAY VI STA COURT, SUITE D 925 N. FRANKLI N 91%
BRST- POOL- ( 559) E REPLACE BRI DGE ( SCOUR) STREET $441,332 07/ 14/ 14
PO- 01 5-( 9E) BENI CI A, CA 94510 FORT BRAGG, CA 95437
-0 (925) 372-8000 (707) 962- 9473
HA21 SWPPP
01- MEN- 1-88.7/92. 8 I' N MENDOCI NO COUNTY NEAR ROCKPORT, SHASTA CONSTRUCTORS | NC KRUEGER, GRANT M CHAEL $4,424,844 12/20/12  100%
gﬁjggg?(sn) 2.0 MLES NORTH OF USAL ROAD P O BOX 491539 9258 NORTH FRANKLI N $4, 423, 3;8 géj gg; 1‘31 100%
X i CONSTRUCT BRI DGE, ROCK FI SH WEI R STREET
--() REDDI NG CA 960491539 03/13/14
FORT BRAGG, CA 95437 SUSPENDED
(530) 365-3930 (707) 498- 3067
HA23 SWPPP
01- MEN- 20- 13. 8/ 32 I'N MENDOCI NO COUNTY NEAR WHI SKEY KEN S WATER TENDER | NC KRUEGER, GRANT $1, 231,898 08/ 15/ 13 0%
%}g??(gig-(ozs) c SPRI NGS AND W LLI TS FROM SOUTH OF PO BOX 931 9258 NORTH FRANKLI N :g 09/10/13 0%
SOUTH FORK NOYO RI VER TO WEST OF W LLON GREEK CA 95573 STREET
-0 CROPLEY LANE; ALSO ON ROUTE 1 e FORT BRAGG CA 95437 SUSPENDED
REHABI LI TATE DRAI NAGE ( ) (707) 498- 3067
HA42
01- MEN-20-/.1 I N MENDOCI NO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION  ORTIZ, AL $529, 160 09/ 05/ 13 0%
01- 0A2304 FROM ROUTE 1 TO BOATYARD DRI VE I NC 925 N FRANKLI N 28 09/ 24/ 13 0%
CONSTRUCT SI DEWALK, CURB- RAVPS & 2806 TARMAC RD STREET
REDDI NG CA 95003 FORT BRAGG CA 95437 SUSPENDED
HB1 (530) 222- 1408 (707) 962- 0691
01- MEN- 101- 21. 4/ 26. 3 I' N MENDOCI NO COUNTY NEAR UKI AH FROM AMERI CAN Cl VI L CONSTRUCTORS  KLEI BER, KATHARI NE $552, 148 09/ 19/ 13 0%
01-0C3604 THE SOUTH STREET OVERCROSSI NG TO VEEST COAST | NC 6301 NORTH STATE $0 10/04/13 0%
HSNH- QLO1- (229) E NORTH STATE STREET UNDERCROSSI NG 3701 MALLARD DRI VE STREET $0
-0 I NSTALL HI GH FRI CTI ON SURFACE TREAT UKI AH, CA 95482 SUSPENDED

HB1

State of California Department of Transportation

BENI CI A CA 94510
(707) 746- 8028

(707) 496- 5840
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 43. 1/ 49 I' N MENDOCI NO COUNTY | N AND NEAR DESI LVA GATES - FLATI RON VRl GHT, GECFFREY $115, 463,805 07/ 26/ 12 61%
01-262004 WLLITS FROM 1.3 KM SOUTH OF HAEHL  WEST, A JO NT VENTURE 6301 NORTH STATE $37,723,886 08/31/12 33%
. ) 0
OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD STREET $208,723  12/12/14
HI GHVAY
CONSTRUCT 2 LANE HI GHWAY BEN G A CA 94510 ?:L?;ﬂ;lgggggsz
HE14 SWPPP (707) 742- 6000
01- MEN- 128- 14. 3/ 40. 6 I'N MENDOCI NO COUNTY AT VAR OUS ARGONAUT CONSTRUCTORS FAZAL, | MRAN $4, 035,795 12/ 04/ 13 0%
g%f;%g‘l(osz) c LOCATI ONS PO BOX 639 6301 NORTH STATE :g 12/ 20/ 13 0%
A ) CULVERT REHABI LI TATI ON
--0) SANTA ROSA CA 95402 STREET
(707) 542- 4862 UKI AH, CA 95482 SUSPENDED
HAd (707) 834- 1151
01- MEN- 128-34.5/35. 5 I N MENDOCI NO COUNTY ABOUT 5 M LES GOLDEN STATE BRI DGE | NC KLEI BER, KATHARI NE $3,227,422 11/ 04/ 13 0%
01-476604 EAST OF BOONVI LLE FROM 0.5 M LE EAST 2990 BAY VI STA COURT STE D 301 NORTH STATE $0 11/19/13 0%
ER- 43M6- (004) OF SHEARING CREEK BRIDGE #10- 59 TO . . STREET $0
0 0.9 MLE WEST OF MAPLE (925) 372- 8000 UKI AH, CA 95482 SUSPENDED
HA23 REPAI R SLOPE, CONST CGROUND ANCHORS (707) 496- 5840
01- MEN- 162-11. 6/ 0 I'N MENDOCI NO COUNTY 1.5 M LES EAST OF MENDOCI NO CONSTRUCTI ON KRAFT, DAN $1, 485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRI DGE # 10- 237 SERVI CES, INC P.O BOX 457 $798,231  06/24/12 54%
DI R S EMERGENCY F. A. P. O BOX 1517 LONERLAKE, CA 95457 $0 05/21/12
REPAIR SLIPOUT WLLITS, CA 95490 (530) 713-7864
20. 20 (707) 459- 2377
201130
01- MEN- 999-/ 0 I'N MENDOCI NO COUNTY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY KLEI BER, KATHARI NE $6, 995, 429 02/ 28/ 12 98%
01- 464204 LOCATI ONS P O BOX 347 CHOO $6, 968, 167 03/22/12 o
ACHS- X045- (022) E RECONSTRUCT GUARD RA! LI NG ;E VEST \S/ALLEY RgD9547o $131,824 03/30/14 99%
PGX0- 45 0- ( 2E) W LSONVI LLE OR 97070 701:;04090(3 5840 '
--0) (503) 682- 2252 (707) 496-
HB1 wecP
01- MEN-999-/0 I N MENDOCI NO COUNTY AT VAR OUS PENHALL COMPANY KOSTRZEWA, LUCY $1, 655, 965 05/ 23/ 13 0%
01- 0A4204 LOCATI ONS P O BOX 310 1500 REDWOOD DRI VE $0 06/13/13 0%
REHABI LI TATE BRI DGES RS W 55374 GARBERVI LLE, CA 95542 %0
OE (707) 834- 1036 SUSPENDED

HA21

(763) 428-2244

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-999-/0 I'N MENDOCI NO COUNTY ON VARI OUS ROUTES ABHE & SVOBCDA | NC FAZAL, | MRAN $5, 698,520 05/17/13 50%
01-0A4404 AND AT VARI OUS LOCATI ONS 17066 REVERE WAY 6301 N STATE STREET $2,134,200 06/04/13 37%
REHABI LI TATE BRI DGES UKI AH CA 95482 $994,194  12/09/14
PRI OR LAKE MN 55372 (707) ;334 1151
(952) 447- 6025
HA21
01-VAR--/0 IN DEL NORTE, HUMBOLDT, LAKE & TRAFFI C DEVELOPMENT SERVI CES LEES, CHUCK $298, 411  05/30/ 13 10%
01-0B7904 MENDOC!I NO COUNTI ES AT VARI OUS 207 WLOS ANGELES AVE 925B NORTH FRANKLI N $223, 5;8 gg; g;; ii 85%
LOCATI ONS STREET
MOORPARK, CA 93021
REPAI R CHANGEABLE MESSACGE SI GN\S FORT BRAGG, CA 95437
(805)523-1914 07) 496. 4351
HV4 (707) 496-
Totals: Authorized Final Amt: $274, 776, 344 Completed to Date: $136, 321,861  Work ThisMonth: $2, 415, 845




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN-101-13.3/13.3 01- 0B1304
01- DN-101-17.5/0 01- 0C2604
01- DN-101-21.8/0 01- 0C7804
01-DN-101-4.0/0 01- 476904
01- DN-199-20.5/25.7 01- 479404
01- HUM 36-40.5/45. 7 01- 0C1004
01- HUM 96-7.8/0 01-0C7704
01- HUM 96-23.1/29.9 01- 0B7704
01- HUM 101- 15.4/0 01- OE3104
01- HUM 101-54. 3/ 56. 8 01- 0B1904
01- HUM 101-72.5/0 01- 0C2804
01- HUM 101-79.9/87.8 01-3633U4
01- HUM 101- 86. 3/ 87. 8 01- 0B1004
01- HUM 101- 89. 3/90. 2 01- 296104
01- HUM 101-98. 1/ 100. 7 01- 459704
01- HUM 101-12.9/13.1 01- 451804
01- HUM 169-13. 6/ 23. 4 01- 450904
01- HUM 299-8.5/0 01- 0B6404
01- HUM 299- 20. 2/ 20. 5 01- 423704
01- HUM 299-8.5/0 01-474414
01- HUM 299-/42.9 01- 463914

01- HUM 999-/0 01- 0A4504
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District
Federal Aid

Cnty Rt Pm

Statement of Ongoing Contracts - Index

01- LAK-20-31.6/46.5
01- LAK-53-2.8/7.5

01- LAK-999-/0

01- MEN-1-33.4/33.9
01- MEN-1-88.7/92.8
01- MEN- 20- 13. 8/ 32

01- MEN-20-/.1
01- MEN- 101- 21
01- MEN- 101- 43
01- MEN- 128- 14
01- MEN- 128- 34
01- MEN- 162- 11
01- MEN-999-/0
01- MEN-999-/0
01- MEN-999-/0
01-VAR--/0

01

.4/ 26
.1/ 49
.3/ 40
.5/ 35
.6/0

.3

.6
.5

Statement of Ongoing Contracts - Federal Aid

Category

Contract

01- 0C6204
01-3986U4
01- 0A4304
01- 310104
01- 385724
01- 364324
01- 0A2304
01- 0C3604
01- 262004
01- 378164
01- 476604
01- 0C2304
01- 464204
01- 0A4204
01- 0A4404
01- 0B7904

Page
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Bid + CCO

Work Comp



District
Federal Aid
-F-
-S-
- SH-
- ER-

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$83, 234, 064
$8, 460, 639
$136, 416, 199
$3, 227, 422
$43, 438, 019
$274, 776, 344

Work Comp
$62, 813, 407
$4, 423, 310
$47, 657, 374
$0

$21, 427,770
$136, 321, 861

Statement of Ongoing Contracts-Summary

District
01

Work completed this Period:

Work Completed ThisPerio

$45, 996, 502

$45, 996, 502
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